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LONG-TERM GOALS

To Develop a Mobile Inspection Package (MIP) capable of surveying ship hulls, seawalls and pilings,
and seafloors. The MIP will use a suite of complimentary sensors combined with a survey quality
navigation system allowing the data to be geodetically referenced.

OBJECTIVES

> Developed a true North seeking attitude heading reference system (AHRS) capable of fitting in
a 12.75” AUV in conjunction with a commercial vendor of sub sea navigation technologies

Purchase the above AHRS

Purchase a DIDSON sonar to integrate with the MIP

Purchase an ISS laser scaling video camera system to integrate with the MIP

Purchase an ORE TrackPoint II+ USBL acoustic tracking system

Design and fabricate a precision mounting assembly for USF’s “AUV” ROVEX and Rosebud
(USF’s ROV) that will guarantee alignment of all sensors in the MIP including the DIDSON sonar,
ISS camera, AHRS, DVL and laser line scanner (ROBOT)

> Documentation of operational procedures and maintenance for MIP

VVVVY

APPROACH

USF will order a DIDSON sonar, an ISS laser-scaling camera, an ORE Trackpoint I1+. USF will also
order an AHRS after an appropriate system has been found (one that will fitin a 12.75” AUV
payload).

While the above items are being ordered, a precision mounting assembly for both ROVEX and
Rosebud will be designed and fabricated. This precision assembly will ensure co-registration among
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the laser line scanner, the DIDSON sonar and the sub sea navigation elements. After the sensors are
received, the MIP will be assembled and calibrated.

WORK COMPLETED

> All of the sensors have been ordered and all of the items have been received except for the
DIDSON, which is due to come in by the end of September 2003 and the AHRS which is due in by 25
September, 2003.

> The mounting assemblies for all items except the DIDSON have been fabricated and installed
> USF has purchased a CDL Ring Laser Gyro (RLG) based AHRS in a horizontal configuration
capable of fitting in a 12.75” AUV and a 9” diameter AUV (Figure 2). The CDL AHRS is based on
the Kearflott T16-B (RLG) and is housed in a 1000 m rated housing.

> Initial calibration of the alignment system has been performed using a larger rental CDL RLG
AHRS (Figure 1).
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Figure 1. Rental CDL installation in ROVEX for system calibration
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Figure 2. The new smaller CDL shown in the alignment assembly with the RDI DVL. The
horizontal CDL is only 7” in diameter and 10.5” long. All brackets have been fabricated.



Figure 3. Horizontal CDL AHRS/RDI DVL alignment assembly installed in ROVEX. Compare size
to Figure 1. To insure AUV and payload alignment, both the DVL and the AHRS are aligned with
each other and with the mating ring shown in blue.

ONGOING TASKS

> Documentation and integration of the MIP is still ongoing.
> DIDSON payload (capable of being run with the Laser Line Scanner payload or by itself) will
be completed Dec 2003.

RELATED PROJECTS

This project is for the development of Advanced Port Security Systems. Related projects would
include ONR# N00014-03-1-0750, Testing and Evaluation of the Mobile Inspection Platform, ONR#
NO00014-02-1-0719 and ONR# N00014-02-1-0825, Autonomous Underwater Vehicle for Homeland
Defense.



